
Work Planned for Piney Branch HIA Updated 9/3/09

Location: Panam Market/LA Market Entrances

Item No. Improvement Lead Agency Status/Comments
1.a Extend the existing raised median approximately 300’ north of University Boulevard.  SHA/

MC DOT
VHB preparing a preliminary design plan for SHA review

1.b Install a pedestrian barrier along raised median. MC DOT VHB preliminary plan will include a pedestrian barrier
1.c Relocate bus stops closer to improved crossing at University Boulevard. MC DOT Transit Services is reviewing.

Location: Barron Street & Piney Branch Road

Item No. Improvement Lead Agency Status/Comments
2.a Short Term: Consider relocating crosswalk on the north side. SHA Pending signal reconstruction.  Budget constraints.
2.b Long Term: Install traffic control signals for west side access points. SHA Pending signal reconstruction.  Budget constraints.

2.c Consider installing a post‐mounted accessible pedestrian push button.  SHA Pending signal reconstruction. Budget constraints
2.d Short Term: trim tree. SHA Completed/Ongoing
2.e Ensure consistent level lighting between Barron Street and University Boulevard. MC DOT

MC DOT requested PEPCO to upgrade.

2.f Repair / replace street lights.  MC DOT MC DOT Ongoing
2.g Ensure the bus shelters are lit.  MC DOT  
2.h Trim vegetation. SHA Completed/ongoing
2.i Install wayfinding signing.  MC DOT Reviewing work order.
2.j Install white edge lines to delineate travel lanes from on‐street parking areas. SHA

Location: Between Nob Hill Apartments and Forest Park Apartments

Item No. Improvement Lead Agency Status/Comments
3.a Consolidate the bus stops between driveways; provide a midblock crosswalk with median 

refuge and Hnd flashing high‐intensity beacons (median improvements are expected to 
have a positive effect controlling vehicle speeds).

SHA

VHB/MC DOT preparing a design plan for submission with SHA DR 
form, pending Transit Services input on bus stop consolidation.

3.b Relocate existing advance warning signs farther upstream. SHA
3.c Install additional street lights to decrease spacing. MC DOT Evaluation done. In process. MC DOT requested PEPCO to install.

3.d Repair/replace street lights that are not working. MC DOT Completed.



Location: Between Pine Way Towers and Park Montgomery Apartments

Item No. Improvement Lead Agency Status/Comments
4.a Install a midblock crosswalk with a median refuge and flashing high‐intensity beacons 

between Pine Way Towers and Park Montgomery Apartments. MC DOT
VHB/MC DOT preparing a design plan for submission with SHA DR 
form, pending Transit Services input on bus stop consolidation.MC 
DOT will build.

4.b Implement driver education program. MC DOT
4.c Increase enforcement. MC DOT Media campaign using message 

boards to begin September, 2009
4.d Install “STOP FOR SCHOO L BUS WHEN RED LIGHTS FLASH” on both sides of roadway. SHA

SHA: Completed.  AST checked 8/31/09 - WB sign missing.  SHA to re-
install. 

Location: Flower Avenue & Piney Branch Road

Item No. Improvement Lead Agency Status/Comments
5.a Create a wider sidewalk with a buffer on the west side by narrowing the outside travel 

lane, reducing corner radius in the SE corner, and relocating crosswalks to improve 
visibility of pedestrians.

MC DOT/
SHA

VHB prepared plans for MC DOT, incorporating all items, to submit to 
SHA (via Bob Gonzales and Rick Earp).  Awaiting permit.  Construction 
planned for September, 2009.  

5.b Remove signal equipment sight‐line obstructions to improve sight lines. SHA SHA modifying signal to provide APS/CPS - scheduled NTP 12/09.

Location: University Boulevard & Piney Branch Road

Item No. Improvement Lead Agency Status/Comments
6.a Consider focused public education program for pedestrian behavior.  (planned) MC DOT

Pending median extension

6.c Consolidate stops in northbound direction on the far side of the intersection. MC DOT
Pending median extension

6.d Move bus stops east of University closer to intersection.  MC DOT Pending median extension

Location: Carroll Avenue & Piney Branch Road

Item No. Improvement Lead Agency Status/Comments
7.a Consider reducing posted speed to the south in conjunction with the midblock crosswalk 

between Pine Way Towers and Park Montgomery Apartments.
SHA Pending pedestrian refuge islands.



7.b Consider installing “NO RIGHT TURN ON RED” on northbound and westbound 
approaches.

SHA

7.c Consider replacing old pedestrian signals with LED traffic signals. SHA MC DOT will pursue short term.

7.d Trim vegetation to improve accessibility to the push button. SHA Completed/Ongoing

7.e Consider installing crosswalk markings on west leg (private driveway). SHA
7.f Trim vegetation to improve the effective width of sidewalk. SHA Completed/Ongoing

Location: Greenwood Avenue & Piney Branch Road

Item No. Improvement Lead Agency Status/Comments
8.a Replace/repair pedestrian push buttons. MC DOT Completed.
8.b Consider upgrading push buttons to the type that confirms the press. SHA SHA: As of 8/5/09 project put on indefinite hold due to insufficient 

funds.
8.c Trim overhanging branches from street trees that are blocking the traffic signal heads SHA Needs to be done again.  Checked 8/31/09.

Location: Arliss Street & Piney Branch Road

Item No. Improvement Lead Agency Status/Comments
9a Trim trees to remove overhanging branches that are blocking the traffic signals and lane 

use signs.
SHA Completed/Ongoing


